DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ♦ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

CONTRACT CHANGE ORDER

1	10: Public Works & Transportation Committee			DATE: 8/4/2017	
REFERENCE: PROJECT:		Bid No.: 317012			
		P.O. No.: 20171182			
		Day Resource Center Remodeling			
CC	ONTRACTOR	J.H. Findorff & Son Inc.			
DE	ESCRIPTION	:			
1.	Reference No	Reference No.: JHF 026			
2.	Requested By: County				
3.	Proposed Cha	inge: Install impact film on windows.			
4.					
5.	TOTAL ADI	D TO CONTRACT:	\$1,817.00		
	Docui	ment not valid unless signed by the Owne	er, Architect (if applicable) and Cor	ntractor	
ть	a ariginal Cant	reat amount was		\$2,387,000,00	
The original Contract amount was					
The Contract amount prior to this Change Order was					
The Contract amount will be increased by this Change Order in the amount of				\$1,817.00	
		amount including this Change Order wil			
		Date will be unchanged byantial Completion as of the date of this C			
111	ic date of Subst	antial Completion as of the date of this C	mange Order therefore is	9/13/2017	
Ap	provals:	allia Washa o Tanana ata'an Camain	Controller's Division		
	Pt	ublic Works & Transportation Committee	Controller's Division		
	C	ontractor	Architect / Engineer (A/E)		
	Pt	urchasing Division	Public Works, Highway & Transp	ortation (PWHT)	
Fina	al Copy Distribution:	: Contractor Purchasing Departm	ent A/E PWHT		