

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: CO 2

DATE: 09-28-2017

REFERENCE: Bid No.: 316024

P.O. No.: 20161582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: ENGINEER
3. Proposed Change: Additional excavation of unsuitable subbase material
4. Reason for Change: An additional cutting of 9,573 CY of unsuitable subbase material was needed

5. **TOTAL ADD TO CONTRACT:** \$28,240.35

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,011,571.04
Net change by previously authorized Change Orders.....\$11,750.00
The Contract amount prior to this Change Order was\$2,023,321.04
The Contract amount will be increased by this Change Order in the amount of.....\$28,240.35
The new Contract amount including this Change Order will be.....\$2,051,561.39
The Completion Date will be changed by.....22 days
The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____