

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: CO 3

DATE: 09-29-2017

REFERENCE: Bid No.: 316024

P.O. No.: 20161582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Subbase grade construction - vertical expansion
4. Reason for Change: An additional 13,330 CY of subbase material was needed

5. **TOTAL ADD TO CONTRACT:** **\$53,320.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,011,571.04
Net change by previously authorized Change Orders.....\$39,990.35
The Contract amount prior to this Change Order was\$2,051,561.39
The Contract amount will be increased by this Change Order in the amount of.....\$53,320.00
The new Contract amount including this Change Order will be.....\$2,104,881.39
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____