1 2	2017 RES-341
3 4 5 6	CHANGE ORDER NO. 3 TO CONTRACT FOR CLEAN AIR AND WATER SYSTEMS, LLC FOR STAGE 3-GEOSYNTHETIC FINAL COVER SYSTEM AT DANE COUNTY LANDFILL SITE #2
7 8 9 10	The Department of Public Works, Highway & Transportation awarded a Contract to Clean Air and Water Systems, LLC for Stage 3-Geosynthetic Final Cover System at Dane County Landfill Site #2, 7102 U.S. Highway 12 & 18, Madison, WI 53718.
11 12 13	Purchase Order No. 20171154-00 was awarded to:
14 15 16	Clean Air and Water Systems LLC PO Box 337 Dousman, WI 53118
17 18 19	Total: \$684,382.00
20 21 22 23	The following change is requested: Change Order No. 3 – add \$325,000.00 for construction of rooting zone for final capping (2.5' of general fill). There are sufficient funds for this Change Order.
24 25	NOW, THEREFORE, BE IT RESOLVED that Change Order No. 3 be approved to the Contract for Clean Air and Water Systems LLC in the amount of \$325,000.00; and
26 27 28	BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.