Title of Resolution or Ord. Amd.:

Dorn Creek Sediment Removal

Policy Analysis Statement:

Brief Description of Proposal -

Change Order #1 to Contract for Petersen Companies Inc., dba PCi Dredging for Dorn Creek Sediment Removal

Current Policy or Practice -

Contracts for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

- Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)				
No Fiscal Effect Results in Revenue Increase Results in Expenditure Increase Results in Revenue Decrease √ Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Increases Rev. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required				

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annualized			Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital		\$280,000			Other				
Total	\$0	\$280,000	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:					
Agency:	Public Works, Highway & Transportation	Division:	Engineering		
Prepared by:	Ryan Shore	Date:	12/29/17	Phone:	608/266-4475
Reviewed by:	Chuck Hicklin	Date:	12/29/17	Phone:	608/266-XXXX