 CHANGE ORDER #5 TO CONTRACT FOR CLEAN AIR AND WATER SYSTE FOR STAGE 3-GEOSYNTHETIC FINAL COVER SYSTEM AT DANE COU LANDFILL SITE #2 The Department of Public Works, Highway and Transportation awarded a Contr 	
 FOR STAGE 3-GEOSYNTHETIC FINAL COVER SYSTEM AT DANE COU LANDFILL SITE #2 The Department of Public Works, Highway and Transportation awarded a Contr 	
 LANDFILL SITE #2 The Department of Public Works, Highway and Transportation awarded a Contr 	,
67 The Department of Public Works, Highway and Transportation awarded a Contr	NTY
7 The Department of Public Works, Highway and Transportation awarded a Contr	
8 Clean Air and Water Systems, LLC for Stage 3-Geosynthetic Final Cover Syste	m at
9 Dane County Landfill Site #2, Solid Waste Bid No. 316042.	
10	
11 The following change is requested: Change Order #5-Deduct of \$113,386.62-	
12 Installation completed on approximately 7 acres out of the contracted 13 acres.	
13	
14 NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total deduc	ct of
15 \$113,386.62 be approved to the Contract for Clean Air and Water Systems, LLC	based
16 on the above listed changes.	
17	