

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 94

DATE: 1/9/2018

REFERENCE: Bid No.: 313083

P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 125
2. Requested By: Owner
3. Proposed Change: Replace floor mounted countertops with wall mounted countertops.
4. Reason for Change: Support and maintenance issues.

5. **TOTAL ADD TO CONTRACT:** \$6,074.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,440,000.00
Net change by previously authorized Change Orders (\$1,897,563.86)
The Contract amount prior to this Change Order was \$7,542,436.14
The Contract amount will be increased by this Change Order in the amount of \$6,074.00
The new Contract amount including this Change Order will be \$7,548,510.14
The Completion Date will be unchanged
The date of Substantial Completion as of the date of this Change Order therefore is 6/24/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____