

PRELIMINARY TIMELINE

VISIT: <https://aecstudy.countyofdane.com>

	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
ALLIANT ENERGY CENTER MASTER PLANNING PROCESS:													
OVERSIGHT COMMITTEE	TASKS												
	<ul style="list-style-type: none"><li>Master Plan RFP Status</li><li>Draft Schedule/ Workplan</li></ul>	<ul style="list-style-type: none"><li>Facility Improvement Prioritization Discussions</li></ul>	<ul style="list-style-type: none"><li>Facility Improvement Prioritization Discussions</li></ul>	<div>CAMPUS MASTER PLAN / OVERSIGHT MEETING<ul style="list-style-type: none"><li>Project Scope &amp; Key Issues</li><li>Facility Priorities</li></ul></div>	<ul style="list-style-type: none"><li>Facility Improvement Prioritization Discussions</li></ul>	<ul style="list-style-type: none"><li>Finalize Initial Facility Improvement Priorities</li><li>Funding &amp; Governance Alternatives</li></ul>	<ul style="list-style-type: none"><li>Funding &amp; Governance Alternatives</li></ul>	<div>CAMPUS MASTER PLAN / OVERSIGHT MEETING<ul style="list-style-type: none"><li>Initial Facility &amp; Grounds Improvement Concepts</li></ul></div>	<ul style="list-style-type: none"><li>Funding &amp; Governance Alternatives</li></ul>	<div>CAMPUS MASTER PLAN / OVERSIGHT MEETING<ul style="list-style-type: none"><li>Campus Layout Alternatives</li></ul></div>	<ul style="list-style-type: none"><li>Funding &amp; Governance Alternatives</li></ul>	<div>CAMPUS MASTER PLAN / OVERSIGHT MEETING<ul style="list-style-type: none"><li>Final Recommendations</li></ul></div>	<ul style="list-style-type: none"><li>Final Funding &amp; Governance Strategy</li></ul>
CAMPUS MASTER PLANNING CONSULTANT	TASKS												
	<ul style="list-style-type: none"><li>Proposals Due</li></ul>	<ul style="list-style-type: none"><li>Consultant Interviews &amp; Selection</li></ul>	PROJECT KICK-OFF: <ul style="list-style-type: none"><li>Scope &amp; Schedule Review</li><li>Past Plans &amp; Vision Review</li><li>Data Gathering</li></ul>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation</li></ul>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation</li></ul>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation &amp; Development of Alternatives</li></ul>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation &amp; Development of Alternatives</li></ul> <div>ADJOINING NEIGHBORHOODS Meeting</div> <div>Meet with PEER REVIEW PANEL</div> <div>Meet with USERS PANEL</div>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation &amp; Development of Alternatives</li></ul> <div>MASTER PLAN &amp; AREA PLAN COORDINATION MEETING</div>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Evaluation &amp; Concept Refinements</li><li>Campus Layout Concepts</li></ul> <div>PUBLIC MEETING<ul style="list-style-type: none"><li>Facility needs</li><li>Campus layout issues</li></ul></div>	<ul style="list-style-type: none"><li>Facility &amp; Grounds Concept Refinement</li><li>Campus Layout Concepts</li></ul> <div>ADJOINING NEIGHBORHOODS Meeting</div> <div>Meet with PEER REVIEW PANEL</div> <div>Meet with USERS PANEL</div>	<ul style="list-style-type: none"><li>Campus Layout Concepts</li></ul>	<ul style="list-style-type: none"><li>Finalize Campus Layout &amp; Facility Improvements</li></ul>	<div>PUBLIC MEETING<ul style="list-style-type: none"><li>Final Improvements</li><li>Final Campus Layout</li></ul></div>
MULTI-JURISDICTIONAL PLANNING (MJP) PROCESS:													
MULTI-JURISDICTIONAL PLANNING TEAM	TASKS												
	<ul style="list-style-type: none"><li>Partnership Development</li></ul>	<ul style="list-style-type: none"><li>Partnership Development</li></ul>	<ul style="list-style-type: none"><li>Finalize Agreements, Advisory Group, &amp; Funding</li></ul>	PROJECT KICK-OFF: <ul style="list-style-type: none"><li>Scope &amp; Schedule Review</li><li>Past Plans &amp; Vision Review</li><li>Data Gathering</li></ul>	<ul style="list-style-type: none"><li>Data Gathering &amp; Base Map Development</li></ul> <div>MJP STEERING COMMITTEE Meeting</div>	<ul style="list-style-type: none"><li>Key Issues</li></ul>	<div>PUBLIC MEETING<ul style="list-style-type: none"><li>Visioning and Key Issues</li></ul></div> <div>MJP STEERING COMMITTEE Meeting</div>	<ul style="list-style-type: none"><li>Development of Alternatives<ul style="list-style-type: none"><li>Land use and intensities</li><li>Park improvements</li><li>Multi-modal transportation</li><li>Image</li><li>Lake access</li><li>Neighborhood connections and buffering</li><li>AEC integration</li></ul></li></ul> <div>MJP STEERING COMMITTEE Meeting</div>	<ul style="list-style-type: none"><li>Development of Alternatives</li></ul> <div>MJP STEERING COMMITTEE Meeting</div>	<ul style="list-style-type: none"><li>Development of Alternatives</li></ul> <div>PUBLIC MEETING<ul style="list-style-type: none"><li>Initial Concepts</li></ul></div>	<ul style="list-style-type: none"><li>Concept Refinement</li></ul>	<ul style="list-style-type: none"><li>Concept Finalization</li></ul> <div>MJP STEERING COMMITTEE Meeting</div>	