

2019-2021 Area Plan Timeline

(revised 2/26/18; changes highlighted)

<u>Date</u>	<u>Event</u>
February 2018	Form Advisory Council
28 February 2018	Initial Advisory Council Meeting
February-May 2018	Workgroup Meetings to Draft Goals
6 March 2018	Receive Area Plan Template from State (BADR)
1 June 2018	Draft Goals Due to AAA Staff
15 June 2018	Draft Goals Reviewed by Advisory Council
9 July 2018	Draft Goals Reviewed @ AAA Board Meeting <i>(prior to release for public comment & public hearings)</i>
10 July 2018	Submit Draft Goals to State (BADR)
July-September 2018	Draft Remainder of Plan
1 October 2018	State (BADR) Provides Feedback on Draft Goals
3 October 2018	Advisory Council Reviews State's Comments on Draft Goals <i>(makes changes as required)</i>
8 October 2018	Draft Plan Reviewed @ Access Committee
9 October 2018	Post Online Survey & Draft Goals on AAA website
9 October 2018	Market Online Survey & Draft Goals via Aging Network
11 October 2018	Draft Plan Reviewed @ Focal Point Directors Meeting
?? October 2018	Urban Public Hearing @ ????
?? October 2018	Draft Plan Reviewed @ Nutrition/Wellness Committee
19 October 2018	Rural Public Hearing @ ????
24 October 2018	Draft Plan Reviewed @ Legislative/Advocacy Committee
9 November 2018	Online Survey Ends (results tabulated for final draft)
16 November 2018	Advisory Council Meeting (to review/approval of final plan) <i>(following public comment & hearings)</i>
17 December 2018	Final Plan Reviewed & Approved @ AAA Board Meeting <i>Joint Meeting with Access, Legislative/Advocacy & Nutrition/Wellness Committees</i>
31 December 2018	Submit Final Plan to State (BADR)