1	2017 RES-531
2	
3	CONTRACT CHANGE ORDER #3 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS
4	CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)
5	
6	The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract
7	to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102
8	U.S. Highway 12, Madison, WI (Rodefeld Landfill) bid #316039
9	
10	The following change is requested: Change Order #3-Increase \$59,000.00 as additional work
11	beyond the original contract is needed. Required to provide heat to existing County facilities.
12	
13	NOW, THEREFORE, BE IT RESOLVED that Change Order #3 for a total increase of
14	\$59,000.00 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes;
15	and
16	
17	BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized
18	and directed to sign the Contract; and
19	
20	BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation
21	be directed to ensure complete performance of the Contract.