Sponsor:	Original Paul Nelson	 Update	
Vote Rea	uired:		

√

Majority

Substitute No. _____ Resolution No. _^{2018 RES-001}

Ordinance Amendment No.

Title of Resolution or Ord. Amd.:

RFP 316039 - BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

Two-Thirds

Policy Analysis Statement:

Brief Description of Proposal -

Contract Change Order No. 4 to Contract for BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III).

Current Policy or Practice -

Contracts for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	Increases Rev. Budget Increases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Increases Rev. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current	Year	Annualized			Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$439,675				Other				
Total	\$439,675	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency:	Public Works, Highway & Transportation	Division:	Solid Waste	
Prepared by:	Zoe Kanavas	Date:	4/13/18	Phone: 608/206-6952
Reviewed by:	John Welch	Date:		Phone: 608/516-4154