## DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ◊ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

## **CONTRACT CHANGE ORDER**

TO	Public	Works & Transportation Committee		DATE: 04/13/18
REI	ERENCE:	Bid No.: <u>316048</u>		
		P.O. No.: 20180814-00		
PRO	DJECT:	New Restroom Facility at Henry Vilas	Zoo	
COI	NTRACTO	R: J.H. Findorff & Son, Inc.		
DES	CRIPTIO	N:		
1. ]	Reference N	lo.: <u>JHF - 001</u>		
2. I	Requested By: Owner			
3. I	Proposed Change: Increase above \$20,000 contract allowance for landscaping work/ additional paving.			
	and the state of t			
5. 7	COTAL AD	D TO CONTRACT:	\$1,402.00	
J. 1	OTAL AD	D TO CONTRACT.	<u>Ψ14102000</u>	
	Docu	ment not valid unless signed by the Owner	, Architect (if applicable) and Con	ntractor
			MINISTER STATE	41 (15 00 ( 00
The original Contract amount was				\$1,615,006.00
Net change by previously authorized Change Orders  The Contract amount prior to this Change Order was				\$1,760,987.00
The Contract amount will be increased by this Change Order in the amount of			r in the amount of	\$1,402.00
The new Contract amount including this Change Order will be \$1,762,389.0 The Completion Date will be unchanged by				
The C	completion l	Date will be unchanged byantial Completion as of the date of this Cha	ange Order therefore is	6/30/18
		antial Completion as of the date of this one		
Appro	ovals:	ublic Works & Transportation Committee	Controller's Division	
		and Holds to Hamponian Community		
		ontractor	Architect / Engineer (A/E)	
		Ontractor	Montour Engineer (122)	
	Pı	urchasing Division	Public Works, Highway & Transpo	rtation (PWHT)
inal Co	py Distribution:	Contractor Purchasing Department	A/E PWHT	