1	2018 RES-015
2 3 4 5	CONTRACT CHANGE ORDER #5 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)
6 7 8 9	The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefeld Landfill) bid #316039
10 11 12 13	The following change is requested: Change Order #5 - Increase by \$90,875.00 for purchase of 2 - 2,500 scfm capacity product gas compressors (as compared to 2 - 1,250 scfm). Required for increased operation efficiency and decreased maintenance costs.
13 14 15 16 17	NOW, THEREFORE, BE IT RESOLVED that Change Order #5 for a total increase of \$90,875.00 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and
18 19 20	BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract; and
21 22	BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.