1	SUB TO 2018 RES-096 (PROPOSED NELSON)
2	
3	CONTRACT CHANGE ORDER #2 TO CONTRACT FOR TRC ENVIRONMENTAL
4	CORPORATION FOR CONSTRUCTION QUALITY REPRESENTATIVE.
5	
6	The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract
7	to TRC Environmental Corporation for Construction Quality Assurance, 7102 U.S. Highway 12,
8	Madison, WI (Rodefeld Landfill) RFP #317053.
9	
10	The following change is requested: Change Order #2 – Increase \$25,500.00 (NOT TO
11	EXCEED) as additional work and services beyond the original contract is needed. Required for
12	design modifications based on field conditions for Stage 5 final capping.
13	
14	NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a maximum total increase of
15	\$25,500.00 be approved to the Contract for TRC Environmental Corporation for the above listed
16	changes.
	<u> </u>