1	2018 RES-190
2	
3	CONTRACT CHANGE ORDER #8 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS
4	CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)
5	
6	The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract
7	to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102
8	U.S. Highway 12, Madison, WI (Rodefeld Landfill) bid #316039.
9	
10	The following change is requested: Change Order #8 -Increase \$22,925.00 for procuring and
11	installing additional conduit for waste heat loop system, required to heat adjacent County
12	buildings.
13	
14	NOW, THEREFORE, BE IT RESOLVED that Change Order #8 for a total increase of
15	\$22,925.00 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes;
16	and
17	
18	BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation
19	be directed to ensure complete performance of the change order.