## DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ♦ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

## **CONTRACT CHANGE ORDER**

10	rudic wo	rks & Transportation Committee	I	DATE: <u>08/06/2018</u>
RE	FERENCE:	Bid No.: 316039		
		P.O. No.: 20172175-00		
PR	OJECT:	Biogas Cleaning Equipment for Pipeline Inje-	ction (Phase III)	
CO	NTRACTOR:	BIOFerm USA, Inc.		
DE	SCRIPTION:			
1.	Reference No.:	N/A		
2.	Requested By: Owner			
3.	Proposed Change: Procure and install additional conduit for waste heat loop system.			
4.	. Reason for Change: Additional work beyond original contract. Required to heat adjacent County buildings.			
5. TOTAL ADD TO CONTRACT: \$22,925.00				
	Docume	ent not valid unless signed by the Owner, Archi	itect (if applicable) and Con	tractor
The original Contract amount was				
The Contract amount prior to this Change Order was\$15				
The Contract amount will be increased by this Change Order in the amount of				
		ate will be unchanged by		
		ntial Completion as of the date of this Change C		
Δnı	provals:		la	
ΛÞΙ	Publ	lic Works & Transportation Committee	Controller's Division	
	Con	tractor	Architect / Engineer (A/E)	
	Purc	chasing Division	Public Works, Highway & Transpo	rtation (PWHT)
Final	Copy Distribution:	Contractor Purchasing Department Department	A/E PWHT	