

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15

DATE: 09/20/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 7 / COR 15R
2. Requested By: City Fire Dept. / Designer
3. Proposed Change: Adds door hold open devices designed to release upon fire alarm activation.
4. Reason for Change: These are required for two new doors & were included in the arch. drawings but not in the electrical/fire alarm drawings or specifications.

5. **TOTAL ADD TO CONTRACT:** \$4,016.48

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
Net change by previously authorized Change Orders\$215,232.20
The Contract amount prior to this Change Order was.....\$2,628,858.20
The Contract amount will be increased by this Change Order in the amount of\$4,016.48
The new Contract amount including this Change Order will be.....\$2,632,874.68
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/28/18

Approvals:

Public Works & Transportation Committee

Steven K. Hansen
Contractor

Controller's Division

Kevin M. Langer
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____