1	2018 RES-269
2	
3	CHANGE ORDER #2 TO CONTRACT FOR PETERSEN COMPANIES INC., DBA PCI
4	DREDGING FOR DORN CREEK SEDIMENT REMOVAL
5	
6	The Department of Public Works, Highway and Transportation awarded a Contract to Petersen
7	Companies Inc., dba PCi Dredging for Dorn Creek Sediment Removal, Public Works Bid No.
8	317033.
9	
10	The following change is requested: Change Order #2-Increase of \$193,625.00-Additional 2400
11	feet of channel dredge upstream of current project limits, cleaning of HWY Q culverts.
12	
13	NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total increase of
14	\$193,625.00 be approved to the Contract for Petersen Companies Inc., dba PCi Dredging
15	based on the above listed changes.
	•