

Juvenile Corrections timeline

8/24/18	DOC to provide scope of emergency rules on facility design and programming to Gov
Now-9/1/2018	Study comm forms and recommendations due to DOC on services and programming for Secure RCC's
11/1/18	Study comm recommendations on new Type I DOC operated facilities due to DOC
12/17/18	DOC to provide final emergency rules to Gov on facility design standards and programming
12/31/18	Gov deadline to finalize emergency rules
Now-12/31/18	Grant comm forms and develops grant application
3/31/19	Grant applications due for facility capital expenses for secure RCC's to grant comm
4/1/19-6/30/19	Grant comm works with applicants to adjust applications
6/30/19	Final grant applications due
7/1/19 and after	Grant comm forwards recommended applications for JFC for funding approval
7/1/19 and after	JFC awards 95%/5% grants
7/1/19-12/31/20	Construction and occupancy of Secure RCC's, Type I facilities and MJTC expansion