

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 10

**DATE:** 10/5/2018

**REFERENCE:** Bid No.: 316039

P.O. No.: 20172175-00

**PROJECT:** Biogas Cleaning Equipment for Pipeline Injection (Phase III)

**CONTRACTOR:** BIOFerm USA, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Rental of two (2) 120 volt generators.
4. Reason for Change: Additional work beyond original contract. Required to start equipment loop checks prior to commissions.

5. **TOTAL ADD TO CONTRACT:** \$1,313.20

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$13,066,300.00  
Net change by previously authorized Change Orders .....\$3,352,887.35  
The Contract amount prior to this Change Order was .....\$16,419,187.35  
The Contract amount will be increased by this Change Order in the amount of .....\$1,313.20  
The new Contract amount including this Change Order will be .....\$16,420,500.55  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... January 20, 2019

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 ACT  
205