

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7

DATE: 09/28/18

REFERENCE: Bid No.: 317034

P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:

1. Reference No.: CB106
2. Requested By: Owner
3. Proposed Change: Additional Electrical Work on 3rd & 5th Floors
4. Reason for Change: Remove and replace electrical outlets, Remove and re-install data jacks, re-circuit receptacles and perform fire-proofing

5. **TOTAL ADD TO CONTRACT:** \$7,503.10

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$661,900.00
Net change by previously authorized Change Orders \$13,120.50
The Contract amount prior to this Change Order was \$675,020.50
The Contract amount will be increased by this Change Order in the amount of \$7,503.10
The new Contract amount including this Change Order will be \$682,523.60
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 11/1/18

Approvals:

Public Works & Transportation Committee

Controller's Division

P. H. B. prc slg
Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____