

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 8

**DATE:** 09/28/18

**REFERENCE:** Bid No.: 317034

P.O. No.: 20180990

**PROJECT:** Info Mgmt Office Remodel

**CONTRACTOR:** Advanced Building Corp

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Temporary Power Supply for IT equipment and Temp A/C units
4. Reason for Change: Temporary power is needed during relocation of permanent power

5. **TOTAL ADD TO CONTRACT:** \$11,948.20

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$661,900.00  
Net change by previously authorized Change Orders ..... \$20,623.60  
The Contract amount prior to this Change Order was ..... \$682,523.60  
The Contract amount will be increased by this Change Order in the amount of ..... \$11,948.20  
The new Contract amount including this Change Order will be ..... \$694,471.80  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 11/1/18

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_