

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5

DATE: 10/16/2018

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Foundation construction for above ground water tank.
4. Reason for Change: Additional Work outside of Contract. Required additional labor and materials to construct water tank foundation.


5. **TOTAL ADD TO CONTRACT:** \$9,018.94

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$6,111,204.47
Net change by previously authorized Change Orders.....\$95,544.06
The Contract amount prior to this Change Order was.....\$6,206,748.53
The Contract amount will be increased by this Change Order in the amount of\$9,018.94
The new Contract amount including this Change Order will be.....\$6,215,767.47
The Completion Date will be unchanged by 8 days
The date of Substantial Completion as of the date of this Change Order therefore is December 5, 2018

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____