

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 • Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER #1

TO: Public Works & Transportation Committee

C.O. NO: 1  
DATE: October 8, 2018

REFERENCE: Bid No.: 316003  
P.O. No.: 20181600

PROJECT: Concrete Flatwork Removal and Replacement

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: Contractor
3. Proposed Change: Construct wood ceiling to replace & fill 2 previously unknown access vault voids.
4. Reason for Change: Demolition activities uncovered 2 previously unknown access vaults to the MGE electrical room below. Vaults are to be shored up and filled with Fire rated plywood and concrete prior to placement of waterproof membrane and final concrete deck pour.

5. TOTAL ADD TO CONTRACT: \$9235.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$207,155.00  
Net change by previously authorized Change Orders .....\$0.00  
The Contract amount prior to this Change Order was .....\$207,155.00  
The Contract amount will be increased by this Change Order in the amount of .....\$9,235.00  
The new Contract amount including this Change Order will be .....\$216,390.00

The Completion Date will be increased by .....7 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... November 23, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

N.A.  
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ☒ Purchasing ☐ Department ☐ A/E ☐ PWHT ☐