1	2018 RES-287
2	CONTRACT CHANGE ORDER #0 TO CONTRACT FOR HANKE OFFICER ALL CONTRACTORS
3	CONTRACT CHANGE ORDER #3 TO CONTRACT FOR JANKE GENERAL CONTRACTORS FOR LUSSIER COUNTY PARK BOAT LAUNCH
4 5	FOR LUSSIER COUNTY PARK BOAT LAUNCH
6	The Department of Public Works, Highway and Transportation awarded a contract to Janke
7	General Contractors for Lussier County Park Boat Launch at Lussier County Park, 8587
8	Schoepp Road, Roxbury, Wisconsin, Bid No. 317023.
9	
10	The following change is requested: Change Order #3-Increase \$24,648.00 for work that is
11	needed to provide ADA access to the toilet, building, and boat ramp, and complete final grading
12 13	of site.
14	NOW, THEREFORE, BE IT RESOLVED that Change Order #3 for a total increase of
15	\$24,648.00 be approved to the Contract for Janke General Contractors for the above listed
16	changes; and
17	
18	BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation
19	be directed to ensure complete performance of the Contract.