Update

Two-Thirds

Title of Resolution or Ord. Amd.:

RFP 317049 - Biogas Facility Construction

1

Sponsor:

Majority 🔤 🗸

Policy Analysis Statement:

Brief Description of Proposal -

Contract Change Order No. 6 to Joe Daniels Construction in the amount of (\$338,900.00) for removal of alternative bid 2 scope of work.

Current Policy or Practice -

Contracts for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

- Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)			
No Fiscal Effect Results in Revenue Increase Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Increases Exp. Budget Decreases Rev. Budget Increases Rev. Budget Increases Rev. Budget Decreases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required			

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current	Year	Annualized			Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital		\$338,900			Other				
Total	\$0	\$338,900	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency:	Public Works, Highway & Transportation	Division:	Engineering	
Prepared by:	Lukas Collins	Date:	10/29/18	Phone: 608/573-1230
Reviewed by:	John Welch	Date:	10/29/18	Phone: 608/516-4154