1	2018 RES-421
2	
3	CONTRACT CHANGE ORDER #12 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS
4	CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)
5	TI D. C. COLE M. I. IEL IT C. C. C. I. I
6	The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract
7	to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102
8	U.S. Highway 12, Madison, WI (Rodefeld Landfill) bid #316039
9	TI (II)
10	The following change is requested: Change Order #12 - Increase \$36,393.05 for purchase of
11	moisture separator required for ANR injection.
12	NOW THEREFORE BE IT RECOLVED (L. C.)
13	NOW, THEREFORE, BE IT RESOLVED that Change Order #12 for a total increase of
14	\$36,393.05 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes;
15	and
16	DE IT FURTHER RECOLVER that the Department of Robbis Works Allichards O Transportation
17	BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation
18	be directed to ensure complete performance of the Change Order.