

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 12/03/18

REFERENCE: Bid No.: 317042
P.O. No.: 20181724-00

PROJECT: Roof Replacement at Northport Office Building

CONTRACTOR: Maly Roofing Company, Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Contractor
3. Proposed Change: Remove and dispose of approximately 20 sq. ft. of built-up roofing material under existing membrane roof.
4. Reason for Change: Existing roof condition and built-up roofing material was not shown on plan.


5. TOTAL ADD TO CONTRACT: \$2,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$140,175.00
Net change by previously authorized Change Orders..... \$0.00
The Contract amount prior to this Change Order was \$140,175.00
The Contract amount will be increased by this Change Order in the amount of..... \$2,000.00
The new Contract amount including this Change Order will be..... \$142,175.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is..... 10/26/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____