

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 10  
DATE: 03/21/19

REFERENCE: Bid No.: 317034  
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

**DESCRIPTION:**


1. Reference No.: CB 106H
2. Requested By: Contractor
3. Proposed Change: Delete painting ceiling in room 530, delete environmental cleaning of room 530, recircuit outlets in room 530.
4. Reason for Change: Revised CB 109 resulting in recircuit of the outlets.


5. TOTAL ADD TO CONTRACT: \$712.20

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$661,900.00  
 Net change by previously authorized Change Orders..... \$34,983.80  
 The Contract amount prior to this Change Order was ..... \$696,883.80  
 The Contract amount will be increased by this Change Order in the amount of..... \$712.20  
 The new Contract amount including this Change Order will be..... \$697,596.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is.....5/1/18

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

  
\_\_\_\_\_  
Contractor Patrick Baldwin- President

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_