DANE COUNTY POLICY AND FISCAL NOTE	✓ Original Update Sponsor: Paul Nelson	Substitute No Resolution No		
Title of Resolution or Ord. Amd.:	Vote Reauired: Majority ✓ Two-Thirds	Ordinance Amendment No		

Contract Change Order #1 to Contract for J.H. Findorff & Son, Inc. for Printing and Services Remodel

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #1 - Decrease \$28,825.00-this is a bid alternate credit as Printing & Services was relocated for the duration of construction eliminating the need for the base bid phased construction.

Current Policy or Practice -

Projects of this amount require County Board Approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase Results in Expenditure Increase Results in Revenue Decrease ✓ Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Increases Exp. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annualized			Current	Year Ann		ualized
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital		\$28,825			Other				
Total	\$0	\$28,825	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:					
Agency:	Dane County Public Works, Highway & Transportation	Division:	Engineering		
Prepared by:	Tyonna Listenbee	Date:	5/14/19	Phone:	608-266-5953
Reviewed by:	Chuck Hicklin	Date:	5/14/19	Phone:	608-266-4109