

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 04/03/2019

REFERENCE: Bid No.: 318038

P.O. No.: 20182284-00

PROJECT: IM 5th Floor Office Remodel

CONTRACTOR: J.H. Findorff & Son, Inc

DESCRIPTION:

1. Reference No.: CB-101H
2. Requested By: Owner
3. Proposed Change: Addition of two electrical cable trays.
4. Reason for Change: Facilitate installation of network cabling from phase one server room to phase two offices.

5. **TOTAL ADD TO CONTRACT:** \$4,504.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$511,000.00
Net change by previously authorized Change Orders0
The Contract amount prior to this Change Order was.....\$511,000.00
The Contract amount will be increased by this Change Order in the amount of\$4,504.00
The new Contract amount including this Change Order will be.....\$515,504.00
The Completion Date will be increased by 110 days
The date of Substantial Completion as of the date of this Change Order therefore is08/14/2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____