

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 21

DATE: 05/28/2019

REFERENCE: Bid No.: 316039

P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Purchase of a natural gas flow meter plug.
4. Reason for Change: Additional equipment beyond contract. Required for communicating with SCADA system & tracking usage per air permit.

5. **TOTAL ADD TO CONTRACT:** \$105.49

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
Net change by previously authorized Change Orders\$3,420,617.74
The Contract amount prior to this Change Order was\$16,486,917.74
The Contract amount will be increased by this Change Order in the amount of\$105.49
The new Contract amount including this Change Order will be\$16,487,023.23
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____