

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/17/19

REFERENCE: Bid No.: 318012

P.O. No.: 20182200-00

PROJECT: Airport Sand Storage and Maintenance Building Reroofing

CONTRACTOR: Quality Roofing Inc

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Replacement of corroded metal deck panels (with numerous broken welds) discovered upon removal of roof membrane Airport Sand Storage Building. To be replaced by 20 ga. galvanized metal A-deck attached using stainless steel mechanical fasteners prior to placement of new roof materials.
4. Reason for Change: Upon removal of existing roofing it was discovered that the humidity in heated sand storage caused significant corrosion to the non-galvanized metal deck on the top side (not-visible from underside of deck).

5. **TOTAL ADD TO CONTRACT:** \$77,035.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$321,986.00
Net change by previously authorized Change Orders\$0.00
The Contract amount prior to this Change Order was.....\$321,986.00
The Contract amount will be increased by this Change Order in the amount of\$77,035.00
The new Contract amount including this Change Order will be.....\$399,021.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is5/31/19

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____