

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 06/26/19

**REFERENCE:** Bid No.: 318057  
P.O. No.: 20191035-00

**PROJECT:** Alternatives to Incarceration Program (ATIP) Remodel

**ADDRESS:** Dane County Courthouse - 215 South Hamilton St., Madison

**CONTRACTOR:** Findorff, Inc.

**DESCRIPTION:**

1. Reference No.: CB-100B
2. Requested By: County
3. Proposed Change: Revise Toilet Room 5052D North, South and West walls to extend to existing deck, and add acoustical sealant at perimeter both sides. Revise Toilet Room acoustical tile.
4. Reason for Change: The South and West walls now will extend to the existing deck to attenuate sound transmission.


**5. TOTAL ADD TO CONTRACT:** \$2,446.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$234,213.00  
Net change by previously authorized Change Orders .....\$0.00  
The Contract amount prior to this Change Order was.....\$234,213.00  
The Contract amount will be increased by this Change Order in the amount of .....\$2,446.00  
The new Contract amount including this Change Order will be.....\$236,659.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....10/3/19

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_