

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: #4
DATE: 12/05/2018

REFERENCE: Bid No.: 313036

P.O. No.: 20140547-00

PROJECT: Engineering Services for Annual Concrete Restoration & Repairs

CONTRACTOR: JSD Professional Services, Inc.

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Reduction in scope.
4. Reason for Change: Changes in project scope required fewer meetings & construction administration time.
5. **TOTAL DEDUCT TO CONTRACT:** **(\$14,274.36)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$168,400.00
Net change by previously authorized Change Orders.....\$18,542.19
The Contract amount prior to this Change Order was\$186,942.19
The Contract amount will be decreased by this Change Order in the amount of (\$14,274.36)
The new Contract amount including this Change Order will be.....\$172,667.83
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2018


Approvals:

Public Works & Transportation Committee

N/A
Contractor

Purchasing Division


Controller's Division


Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____