

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. # 3

DATE 6/12/19

PROJECT	Dane County Courthouse-Alternatives to Incarceration Program Remodel
ADDRESS	215 South Hamilton St. Madison, WI 53703
PURCHASE ORDER #	20191035-00
BID / PROPOSAL #	318057
CONTRACTOR	J.H. Findorff & Son, Inc.

DESCRIPTION:

1	REFERENCE #	CB-101
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove portion of door hardware
4	REASON FOR CHANGE	Kickplates were not required
5	TOTAL DEDUCT TO CONTRACT	(\$366.00)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$234,213.00
Net change by previously authorized Change Orders:	\$7,945.00
The Contract amount prior to this Change Order was:	\$242,158.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$366.00)
The new Contract amount including this Change Order will be:	\$241,792.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/3/19

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____