1	2019 RES-291
2 3	CONTRACT CHANGE ORDER #28 TO CONTRACT FOR BIOFERM USA, INC. FOR BIOGAS
4 5	CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)
6	The Department of Public Works, Highway and Transportation, Waste and Renewables,
7	awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection
8 9	(Phase III), 7102 U.S. Highway 12 & 18, Madison, WI 53718 (Rodefeld Landfill) Bid #316039.
10	The following change is requested: Change Order #28 - Increase contract by \$37,368.08 for
11 12	the purchase of an electrical switchboard required for site power at the biogas facility.
13	NOW, THEREFORE, BE IT RESOLVED that Change Order #28 for a total increase of
14	\$37,368.08 be approved to the Contract with BIOFerm USA, Inc. for the above listed changes;
15	and
16	
17 18	<b>BE IT FURTHER RESOLVED</b> that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.