

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	11
DATE	10/16/2019

PROJECT	City County Building - Information Management 5th Floor Office Remodel
ADDRESS	11
PURCHASE ORDER #	20182284
BID / PROPOSAL #	318038
CONTRACTOR	J.H. Findorff & Son, Inc.


DESCRIPTION:


1	REFERENCE #	JHF Issue No. 14
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace Automatic Door Operator
4	REASON FOR CHANGE	To provide access for person's with disabilities
5	TOTAL ADD TO CONTRACT	\$2,257.50

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$511,000.00
Net change by previously authorized Change Orders:	\$38,896.16
The Contract amount prior to this Change Order was:	\$549,896.16
The Contract amount will be increased by this Change Order in the amount of:	\$2,257.50
The new Contract amount including this Change Order will be:	\$552,153.66
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/14/2019

Signature Approvals:

 Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee
RES. #
ACT

Public Works, Highway, & Transportation
 Controller
Accounting

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____