

2021 YOUTH ASSESSMENT

SURVEY DEVELOPMENT/ADMINISTRATION TIMELINE

WHAT	BY WHEN
Parameters, structure and timeline for development of survey content determined by DCYA Steering Committee	February 2020
Review 2018 survey and identify items needing revision per SC parameters <ul style="list-style-type: none"> Consider debrief school & youth input on 2018 survey Review input from researchers on 2018 survey questions Consider specific requests for items Consider stakeholder/community/youth input from survey 	February – April 2020
Consider: <ul style="list-style-type: none"> Shorten HS survey per feedback No or minimal changes to gather longitudinal data Remove questions not being used in data analysis 	April/May 2020
Review and revise reading level for new items	June - August 2020
Draft 1 complete	August 1, 2020
Steering committee review and sign off of Draft 1	August 3, 2020
Field test middle and high school surveys with Summit participants	August 2020
Survey review by school districts	September 2020
Draft 2 complete (revisions based on field test and district input)	October 2020
Upload survey into SoGoSurvey	October 2020
Confirm school district approval of survey content	October 2020
Steering Committee review and final approval	Nov. 2, 2020
SoGoSurvey links created for each school district	Nov. 2020
Survey links sent to districts	Dec. 2020
Administer Survey in each participating middle/high school	Dec 2020 – March 2021
Data and report prep	April – June 2021