DANE COUNTY	Original	Update	Substitute No.				
POLICY AND FISCAL NOTE	AND FISCAL NOTE Sponsor: Melissa Ratcliff		Resolution No. 2020 RES-049				
	Vote Required:		Ordinance Amendment No.				
Title of Resolution or Ord. Amd.:	Majority	Two-Thirds					
CONTRACT CHANGE ORDER #34 TO CONTRACT FOR BIOFERM USA, INC. FOR BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)							
Policy Analysis Statement:							
Brief Description of Proposal -							
The following change is requested: Change Order #34 - Increase \$41,933.76.00 for purchase of moisture separator and modulating valve.							
<u>Current Policy or Practice -</u> Projects of this amount require County	/ Board Approval						
,							

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Increases Rev. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annua	lized		Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$41,934				Other				
Total	\$41,934	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:						
Agency:	Dane County Department of Waste and Renewables	Division:	Waste and Renewables			
Prepared by:	Tyonna Listenbee	Date:	5/6/20	Phone:	219-2917	
Reviewed by:	Chuck Hicklin	Date:	5/6/20	Phone:	219-2917	