DANE COUNTY
POLICY AND FISCAL NOTE

✓ Original Update Sponsor: Melissa Ratcliff	Substitute No Resolution No				
Vote Required:	Ordinance Amendment No				
Majority✓ Two-Thirds					

Title of Resolution or Ord. A	md ·	

CONTRACT CHANG	CONTRACT CHANGE ORDER #25 FOR CONTRACT WITH JOE DANIELS CONSTRUCTION FOR BIOGAS FACILITY CONSTRUCTION									
Policy Analysis Stater	nent:									
The following change is requested: Change Order #25 - Increase \$20,102.50 to furnish and install heat traced & insulated tubing along with termination kits and pressure regulating valves and liquid shut off valve.										
Current Policy or Practic		quire Count	y Board Ap	pproval						
Impact of Adopting Prop	oosal -									
Project will move										
Fiscal Estimate:										
Budget Effect (check all that apply) - No Fiscal Effect   No Budget Effect   No Budget Effect   No Budget Effect   Increases Rev. Budget   Increases Rev. Budget   Increases Rev. Budget   Decreases Rev. Budget   Decreases Rev. Budget   Increases Rev. Budget   Decreases Rev. Budget   Decreases Rev. Budget   Increases Position Authority   Decreases Position Authority   Decreases Position Authority   Note: if any budget effect, 2/3 vote is required   Narrative/Assumptions about long range fiscal effect:										
Expenditure/Revenue	Changes:									
	Current	Year	Annua	lized		Current	Year	Annua	lized	
Expenditures - Personal Services	Increase	Decrease	Increase	Decrease	Revenues - County Taxes	Increase	Decrease	Increase	Decrease	
Operating Expenses Contractual Services					Federal State					
Capital	\$20,103				Other					
Total	\$20,103	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0	
Personnel Impact/FTE	Changes:									

Prepared By:

Agency: Dane County Department of Waste and Renewables Division:

 Prepared by:
 Tyonna Listenbee
 Date:
 4/28/20
 Phone:
 608-219-2917

 Reviewed by:
 Chuck Hicklin
 Date:
 4/28/20
 Phone:
 608-266-4109

Waste and Renewables