

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR ANGI ENERGY SYSTEMS, LLC FOR
CNG FUELING STATION EXPANSION AT EAST DISTRICT CAMPUS

The Department of Waste and Renewables awarded a contract to ANGI Energy Systems, LLC, for CNG Fueling Station Expansion at East District Campus, 3103 Luds Lane, McFarland, WI- No. Assigned #320017.

The following change is requested: Change Order #1 - Increase \$66,125.00 to add the Quick Deploy Cable System to equipment order in order to expedite installation and have a more seamless process.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of \$66,125.00 be approved to the Contract for ANGI Energy Systems, LLC for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.