DANE COUNTY POLICY AND FISCAL NOTE	✓ Original Update Sponsor: Melissa Ratcliff	Substitute No Resolution No ^{2020 RES-201}
	Vote Required:	Ordinance Amendment No
Title of Poselution or Ord Amd :	Majority 🖌 Two Thirds	

CONTRACT CHANGE ORDER #45 TO CONTRACT FOR BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #45 - Increase \$77,167.48 for a water tank system to make the needed modifications that are needed for the site. A supplemental water tank was added to the site and the water tank required insulation, heat tracing, a base pad, a supplemental pump, additional piping, design integrating services and electrical components for integration.

Current Policy or Practice -

Projects of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Increases Exp. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annualized		Current Year		Annualized		
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$77,167				Other				
Total	\$77,167	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:					
Agency:	Dane County Waste and Renewables	Division:	Waste and Renewables		
Prepared by:	Tyonna Listenbee	Date:	9/16/20	Phone:	608-219-2917
Reviewed by:	Chuck Hicklin	Date:	9/16/20	Phone:	608-266-4109