

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	11/16/2020

PROJECT	Native Prairie Grass Restoration and Maintenance (Clay Borrow Site)
ADDRESS	5467 Easy Street Waunakee, WI 53597
PURCHASE ORDER #	20181716-00 (account 58083-Phase 12)
BID / PROPOSAL #	317055
CONTRACTOR	Eco-Resource Consulting

DESCRIPTION:

1	REFERENCE #	N/A
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of 640 LF of sediment logs.
4	REASON FOR CHANGE	Additional Work outside of Contract. Required for erosion control.
5	TOTAL ADD TO CONTRACT	\$4,075.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$233,050.00
Net change by previously authorized Change Orders:	\$120,244.03
The Contract amount prior to this Change Order was:	\$353,294.03
The Contract amount will be increased by this Change Order in the amount of:	\$4,075.00
The new Contract amount including this Change Order will be:	\$357,369.03
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2023

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____