

Redistricting Commission Timeline and Milestones

ASSUMING 9/30/2021 CENSUS DELIVERY DATE

- I. 10/5/2020 - Redistricting Commission Appointments
- II. 10/26/2020 to 2/2/2021 - Review Background, Technology and Legal Requirements
 - A. 10/26/2020
 - 1. Introductions and Organization
 - 2. Overview of Project Scope and Timeline
 - 3. Concept for Publicly-Submitted Maps
 - B. 11/9/2020
 - 1. Redistricting: Practical and Legal Considerations
 - 2. Dane County Demographic Overview
 - C. 11/23/2020
 - 1. DistrictBuilder Software Demonstration and Webinar
 - D. 12/22/2020
 - 1. Housing Barriers to Racial and Language Minorities in Dane County
 - E. 1/5/2021
 - 1. Voting Rights Act Requirements for Minority Representation
 - 2. Wisconsin Legislative and County Board Redistricting
 - 3. Major Dane County Population and Demographic Changes Since 2010
 - F. 1/26/2021
 - 1. 2021 Local Redistricting Overview LRB Seminar
 - G. 2/2/2021
 - 1. Intergovernmental Agreements and “Communities of Interest”
 - 2. Review Commissioner- and Staff- Developed Maps from DistrictBuilder
 - 3. Develop Protocol for Grading and Evaluating Maps
 - 4. Recommend Change Orders and Fixes to DistrictBuilder
- III. 2/15/2021 to 3/31/2021 Public Outreach and Engagement (meeting dates TBD)
 - 1. Release Public Beta of DistrictBuilder
 - 2. Broad Outreach to Community
 - 3. Targeted Outreach to Municipal Clerks
- IV. 10/1/2021-4/1/2021 - 2020 Census Data Released
 - 1. DistrictBuilder Update for 2020 Data
 - 2. Presentation on Major Changes Since 2010
- V. 10/1/2021 4/1/2021 to 11/1/2021 5/1/2021 - Map Development and Review

1. Release Public Call for Map Submittals
2. Staff Begins Development of Map Submittals
3. Receipt and Grading of Publicly Submitted Maps
4. Public Hearing for Maps
5. Commission Review of Maps
6. Narrow Maps to Three Finalists

VI. 11/1/2021 ~~5/1/2021~~ Commission Makes Recommendations to County Board

VII. 11/2021 ~~5/14/2021~~ Executive Committee Selects Preferred Map, Recommends to County Board

VIII. 12/2021 ~~5/20/2021~~ County Board approves tentative plan

IX. 12/2021 ~~5/20/2021~~ – 02/2022 ~~7/31/2021~~ Municipalities Adjust Ward Boundaries and Submit Ward Plans to County

X. 02/2022 ~~10/7/2021~~ County Board adopts final district plan