

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	2/15/2021

PROJECT	Fueling Facility Upgrades
ADDRESS	3103 Luds Lane
PURCHASE ORDER #	20202376
BID / PROPOSAL #	320037
CONTRACTOR	Joe Daniels Construction

DESCRIPTION:

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Piping to Trailer Fill Fuel Dispenser
4	REASON FOR CHANGE	Change in location of trailer fill fuel dispenser to better serve use and needs of Hwy Dept.
5	TOTAL ADD TO CONTRACT	\$16,430.68

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$102,340.00
The Contract amount will be increased by this Change Order in the amount of:	\$16,430.68
The new Contract amount including this Change Order will be:	\$118,770.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/22/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____