

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	3/11/2021

PROJECT	Northport IT Upgrades
ADDRESS	
PURCHASE ORDER #	#20201795
BID / PROPOSAL #	319018
CONTRACTOR	Bauen Group

DESCRIPTION:

1	REFERENCE #	CB#3
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add / relocate data ports to locations requested by IT staff to provide functional office space
4	REASON FOR CHANGE	Data port locations needed in additional areas not part of original design
5	TOTAL ADD TO CONTRACT	\$1,632.93

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$481,600.00
Net change by previously authorized Change Orders:	\$27,613.89
The Contract amount prior to this Change Order was:	\$509,213.89
The Contract amount will be increased by this Change Order in the amount of:	\$1,632.93
The new Contract amount including this Change Order will be:	\$510,846.82
The Completion Date will be unchanged by:	14 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/1/2021

Signature Approvals:

<i>Brian D. Hotchkiss</i> FOR THE BAUEN GROUP	03/11/2021
Contractor	

Public Works, Highway, & Transportation
--

Architect/Engineer (A/E)

 Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____