

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	11/3/2021
PROJECT	Job Center Accessible Ramp & Handrail Repairs	
ADDRESS	1819 Aberg Ave. Madison, WI	
PURCHASE ORDER #	20211933 - 00	
BID / PROPOSAL #	321024	
CONTRACTOR	Statz Restoration & Engineering Co. Inc.	

DESCRIPTION:

1	REFERENCE #	COP 01
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional vertical concrete wall repairs of a section on the east ramp by the stairs. Approximately 4 sq. ft.
4	REASON FOR CHANGE	Existing concrete was stable until being disturbed by an adjacent section of the ramp being repaired. Concrete is beginning to degrade now and needs to be stabilized to prevent further deterioration.
5	TOTAL ADD TO CONTRACT	\$1,450.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$41,900.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$41,900.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,450.00
The new Contract amount including this Change Order will be:	\$43,350.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/19/2021

Signature Approvals:

Peter A. Nichols Contractor	Public Works, Highway, & Transportation
n/a Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____