



Dane County

Legislation Details (With Text)

File #: 2017 ACT-112 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 5/16/2017 **In control:** Public Works & Transportation Committee

On agenda: **Final action:** 5/23/2017

Title: CONTRACT CHANGE ORDER #2 DAY RESOURCE CENTER REMODELING - CONTRACTOR: J H FINDORFF & SON, INC.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2017 ACT-112

Date	Ver.	Action By	Action	Result
5/23/2017	1	Public Works & Transportation Committee	approved	Pass

CONTRACT CHANGE ORDER #2 DAY RESOURCE CENTER REMODELING - CONTRACTOR: J H FINDORFF & SON, INC.