



Dane County

Legislation Details (With Text)

File #: 2017 ACT-372 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 9/13/2017 **In control:** Public Works & Transportation Committee

On agenda: **Final action:** 9/26/2017

Title: CONTRACT CHANGE ORDER #37 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON INC.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2017 ACT-372

Date	Ver.	Action By	Action	Result
9/26/2017	1	Public Works & Transportation Committee	approved	Pass

CONTRACT CHANGE ORDER #37 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON INC.